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MAJCOM Categories

Large MAJCOM Small MAJOM

ACC 11 WG
AETC AFSOC
AFMC USAFA
AFSPC AFRC
AMC

PACAF
USAFE

Award Points

High
Middle
(Goal) Low Calculation Type

Design 40 10 0
Use of Old P&D Funds 20 5 0 Measured for the program

Design Completion 20 5 0 Prorated

Award 50 30 0
PB Projects 20 10 0 Prorated
CI Projects 20 10 0 Prorated

CWE/PA Ratio * - 10 0 Measured for the program

Construction 70 50 0
Cost Growth 20 10 0 Prorated

Schedule Growth 20 10 0 Prorated
Construction Timeline ** - 30 0 Prorated

Financial Closure 40 20 0
Timely Closeout 40 20 0 Prorated

TOTAL 200 110 0

•  * 0 in this category means elimination from further award consideration.
• ** Total available points = 30.  Points are prorated based on proportion of projects meeting target

    construction timelines.
• If a MAJCOM has no projects for consideration in a given category, the “middle” level of points

will be awarded.

Award Criteria

Design

Use of Old P&D Funds :  Returned P&D funds are available for use on other projects.  Recognizes the effort
required to closeout AE contracts and return small amounts of unobligated P&D funds.

Baseline criteria: all FY00 and prior year funds obligated, and 98% of FY01 funds obligated.  FY02 funds
obligated as shown below.  Criteria are measured for the entire MAJCOM’s program.  Therefore, all
projects must meet the below criteria to receive points.  Points are not prorated.

High: FY02 P&D at least 80% obligated and baseline criteria met

Middle: FY02 P&D at least 70% obligated and baseline criteria met

Low: FY02 P&D less than 70% obligated and/or baseline criteria not met
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Design Completion:  Promotes early advertising and, consequently, early award of projects.  Early awards enjoy
a more favorable bid climates than do late awards, leading to potential cost savings.

FY04 President’s Budget projects design complete (i.e., 100%) as shown below.  Points are prorated and
awarded based on the percentage of MAJCOM projects in each category.  (Does not include any FY03
Plus-Up projects, if applicable.)

High: NLT 15 Aug 2003

Middle: NLT 30 Sep 2003

Low: After 30 Sep 2003

Award

President’s Budget Projects :  Early awards enjoy a more favorable bid climates than do late awards, leading to
potential cost savings.

FY03 President’s Budget projects awarded as shown below.  Points are prorated and awarded based on
the percentage of MAJCOM projects in each category.  (Does not include any FY03 Plus-Up projects, if
applicable.)

High: NLT 15 Feb 2003

Middle: NLT 31 Mar 2003

Low: After 31 Mar 2003

Congressional Insert Projects:  As with PB projects, the earlier awards enjoy a more favorable bid climate.

FY03 Congressional Insert projects awarded as shown below.  Points are prorated and awarded based on
the percentage of MAJCOM projects in each category.  (Includes any FY03 Plus-Up projects, if
applicable.)

High: NLT 15 Aug 2003

Middle: NLT 30 Sep 2003

Low: After 30 Sep 2003

CWE/PA Ratio:  Keeping MAJCOM programs within the budgeted amounts precludes the sourcing of funds
from other MAJCOMs.

The sum of the Award CWE (or Design CWE for unawarded projects) divided by the sum of the original PA
(e.g., before any recission, if applicable) for all FY03 projects, grouped by MAJCOM.  Criterion is
measured for the entire MAJCOM’s program.  Therefore, all projects must meet the below criterion to
receive points.  Points are not prorated.  MAJCOMs failing to meet the criterion are eliminated from the
Dirtkicker Award competition.  (Applied to Active Air Force only.)

High: N/A

Middle: Σ CWE ÷ Σ PA ≤ Budgeted Amount (i.e., 0.97)

Low: Σ CWE ÷ Σ PA > Budgeted Amount (i.e., 0.97)
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Construction

Cost Growth:  Minimizing cost growth ensures maximizing efficient use of scarce funds.

Cost Growth is the ratio of current contract cost to original contract cost.  For projects with multiple
contracts, both the original and current contract values will be summed.  Projects considered will be active
FY98-03 projects (i.e., projects not financially closed as of 1 Oct 2002) that are at least 95% construction
complete as of 30 Sep 2003.  Points are prorated and awarded based on the percentage of MAJCOM
projects in each category.

High: < 3% Cost Growth

Middle: 3% to 6% Cost Growth

Low: > 6% Cost Growth

Schedule Growth:  Schedule growth has a direct impact on cost growth.  Minimizing schedule growth promotes
quicker closeout of projects and availability of funds for use elsewhere if needed.

Schedule Growth is the performance days (i.e., NTP to BOD) relative to the original estimated
performance days.  Projects considered will be active FY98-03 projects reaching beneficial occupancy in
FY03 or reaching at least 95% construction completion as of 30 Sep 2003 if not BOD’d.  Points are
prorated and awarded based on the percentage of MAJCOM projects in each category.

High: ≤ 10% Schedule Growth

Middle: > 10% and ≤ 25% Schedule Growth

Low: > 25% Schedule Growth

Construction Timeline:      Construction timeline is a measure of how often projects meet acceptable
performance time targets based on the Programmed Amounts.  Constructing projects
as quickly as possible gets facilities into the hands of users and benefits military
readiness.

Construction Timeline is the frequency with which a MAJCOM constructs its projects at or below specified
‘Target Days’, which are determined by Programmed Amounts.  Projects considered will be active FY98-
03 projects reaching beneficial occupancy in FY03 or reaching at least 95% construction completion as of
30 Sep 2003 if not BOD’d.  Points are prorated from a maximum of 30 based on the frequency with which
targets are met.  Performance days are considered those from NTP to BOD.

365 Days: PA < $5M

540 Days: PA ≥ $5M and PA < $20M

730 Days: PA ≥ $20M

Financial Closure

Timely Closeout:  Timely closeout of projects ensures funds do not expire.  Additionally, it facilitates the
movement and use of unused funds where needed before they expire.

This is the count of projects financially closed out in FY03.  Projects considered are all those in program
years FY97 and later that are closed in FY03.  Also considered are those that are not financially closed but
on which beneficial occupancy has been taken at least 12 months before the point calculation date (15
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months for USAFE and PACAF) – that is, projects that ideally should be closed.  Projects with obvious
data errors that cannot be fixed, such as a project in history status with a financial closure date before the
beneficial occupancy date in ACES PM, will be excluded.  The rationale is to count all financially closed
projects relative to those that ought to be closed.  Points are determined by evaluating the actual time
required to financially close a project after the beneficial occupancy date.  Points are prorated and
awarded based on the percentage of MAJCOM projects in each category.

High: < 9 months (= 274 days); < 12 months (= 365 days) for USAFE and PACAF

Middle: 9 – 12 months; 12 – 15 months (= 456 days) for USAFE and PACAF

Low: > 12 months; > 15 months for USAFE and PACAF


